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REPORT #: #06 DATE: 4/25/2011

Task Order 7 _9'9.19 _ )

'Ilberty Plastics Client: USEPA Region I
Carney’s Point, NJ _ ]
SHIFT HOURS: 0700 to 1730 *

Byron Hartman (RM) o o 160+

Miguel Lacherre (FCA) 100*

John Moore (Operator) e 10.0*

Tobin Burns (Labor) _ 100

Eugene Damascus (Labor) __loo0*

Lashon Weaver (Labor) . . 7 100*

e Crew takes half hour llmCh break.

ER Egquipment: L RENTAL EQUIPMENT:

Pickup trucks (2) ‘ o Porta-Johns (1)

Computers (2} . ) 8x20 Crew Trailer

Printer ) L __Chop Saw

Trailer Cargo ' o Forklift

Handheld radios (4) _Excavator

Generator (2) (5<10kw) Roll off containers (2)

Safety Radios (4) - -
| SCBA_(4)

Cell Phones(2)

Copier/ Printer (1)

Comments: Drums defined as > 5 gallons, Containers defined
as <3 gallons.

HEALTH AND SAFETY TOPICS: No incidents to date, Decon of boots and equipment.

WORK PERFORMED BY CONTRACTOR:

1.) Mobilization of Equipment. 2.) FCA procuring resources and tracking cost. 3.) Coat above gmund tank
4.) Hazardous categorization 5.) Organize drum/container inventory 6.) Discussed daily work activities
with site OSC. 7.) Procure supplies. 8) Neutralize non-hazardous liquids with ammonia and decant. 9)
Bulk solid waste _

WORK PERFORMED BY SUBCONTRACTORS: None.
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REQUEST FOR CHANGES IN METHOD OR SCOPE AND SPECIFIC DIRECTION RECEIVED FROM OSC: Coating
of tank with chemical resistant coating. Ammonia newtralization of paraformaldchyde solids. Demobilization of one
laborer.

DOCUMENTS SUBMITTED: _ 1900-55's, summary report. . - [

Wame— —————
l)Cuttanktoremovecomems '

PLANNED ACTIVITIES:

2) Drum Sampling

3) Hazardous Categorization

4) Coordinate T&D

5) Obtain analytical Data

7) Procure supplies needed for work activities
8) Consolidate drums

9) Remove contents from above ground tank '
10) Prepare drums for shipping , , e _

Response Manager; Byron Hartrozm To Tom Budroe

EPA Il Liberty Plastics

6) Site mainienance of equipment _ _ ’ i T



